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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-02-29
Investment Auto Submission Date: 2012-02-23
Date of Last Investment Detail Update:  2012-02-23
Date of Last Exhibit 300A Update:  2012-03-13
Date of Last Revision:  2012-03-13

Agency: 007 - Department of Defense        Bureau: 21 - Department of the Army

Investment Part Code:  02

Investment Category:  00 - Agency Investments

1. Name of this Investment: INSTALLATION INFORMATION INFRASTRUCTURE MODERNIZATION
PROGRAM

2. Unique Investment Identifier (UII): 007-000002180

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The Installation Information Infrastructure Modernization Program (I3MP) modernizes the
Army’s installation-level information infrastructure with enterprise solutions in support of
Net-Centric Operations and Warfare. I3MP employs a synchronized effort to modernize the
Army’s information networks, outside cable plants, telephone switching systems, campus
area networks and long haul gateway for Army installations in Europe/Pacific/CONUS. I3MP
supports the deployed commander by upgrading the capacity and reliability of the
infrastructure enabling access to stay behind forces and support agencies. I3MP, in
accordance with the Department of the Army’s approved Installation Sequence Lists and thru
the use of Commercial-Off-The-Shelf products and contract installers, replaces the
antiquated, costly, unsupportable and maintenance intensive legacy systems with an
integrated information system that is state-of-the-art, secure, interoperable and capable of
passing voice/data/video traffic. I3MP also provides local distribution capability for information
exchange for business systems and collaboration as well as achieving funding efficiencies by
reducing duplication, minimizing impact on the receiving installation and by engineering a total
site solution. These base infrastructures are capable of supporting Defense Reform Initiatives,
the Global Information Grid-Bandwidth Expansion, Voice over Internet Protocol (VoIP), and
the Unified Capabilities (UC) initiative. This infrastructure is critical for reach back and power
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projection of the digital division and employment of advanced technology for an agile combat
force. I3MP improves the overall quality of the service of the information infrastructure. The
restructure of PM I3MP and incorporation of management of the Army Enterprise affords the
Army the opportunity to provide enterprise-level oversight and management of its entire
information infrastructure under one program/one Project Manager (PM). The addition of the
enterprise management provides the Army with capabilities and adaptive processes that
support network-centric, secure access to knowledge, systems and services throughout the
Army environment. PM I3MP capabilities in support of the continued implementation of VoIP
and a stepping stone to UC will significantly impact the warfighter''s ability to obtain secure
access to critical information.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 This investment takes the Army closer to the Unified Communications (UC) and eventually
move all communications to everything over Internet Protocol (EoIP) IAW latest guidance
from the Army CIO/G-6 and NETCOM.  Voice communications are vital to the warfighter. 
Funding decrements to I3MP Annual Planned work will impair I3MP''s ability to deliver voice
communications infrastructure and provide a transition to the required future EoIP technology.
As a first step to UC and EoIP, the Army and the DoD are in the midst of transitioning voice
communications from the legacy Time Division Multiplex (TDM) technology to Voice over
Internet Protocol (VoIP).  This transition is not optional; it is necessary because the vendor
community is phasing out support for TDM, and TDM equipment is expiring.  Any decrement
to funding will lengthen the time it will take for the transition to VoIP.  Individual locations will
receive VoIP later than planned, and the overall program will be extended.  A timeline
extension could result in failure or obsolescence of existing legacy TDM equipment before
VoIP could be implemented.  Also, as these systems age, the maintenance costs increase,
and supportability decreases.  This leads to costly, unpredictable repairs.  In addition,
extending the timeline increases overall cost.  The more time I3MP takes to build out the
Installation Information Infrastructure, the more refresh cycles are needed to keep the already
fielded equipment up to date.  To avoid impact to the Warfighters and their ability to
communicate, these I3MP efforts need to be fully funded.  A decrement in Current Year
funding would result in limited VoIP work at Forts Bragg, Knox, Lewis, Aberdeen Proving
Gouund, Grafenwohr, Kaiserslautern, Schoffield Barracks, and decrements in Base Year and
Base Year +1 funding would result in limited UC foundational efforts at Forts Hill, Benning,
Stewart, Irwin, Huachuca, and Eustis.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 * Replaced the antiquated, costly, unsupportable and maintenance intensive legacy systems
with an integrated information system that is state-of-the-art, secure, interoperable and
capable of passing voice/data/video traffic. * Completed engineering efforts:  -Ft Bliss, TX-
Phase 10 (Hospital) -Ft Huachuca, AZ(BOB II) -Ft Leavenworth, KS -Ft Campbell, KY -Ft.
Jackson, SC  -Ft. Gordon / Ft. Gillem, GA  -VoIP  European Effort, all Europe  -West Point
Military Reservation, NY  -Carlisle Barracks, Pennsylvania  -Ft. Drum, NY  * Implemented
Line Side VOIP to over 6000 users at Ft. Bragg * Positioned all FY11 Fielding efforts for VOIP
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readiness * COMPLETED PROJECTS -Ft. Belvoir, Virginia  -Ft. Drum, New York -Ft.
Jackson, South Carolina -Ft. Lee, Virginia -Ft. Meade, Maryland  -Ft. Meade, Maryland -Ft.
Meade, Maryland -Ft. Stewart, Georgia -Rodriguez Live Fire Complex, Korea -Camp Carroll &
Henry, Korea  -Ft. Polk, LA.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 * Complete FY11 Engineered efforts * Set Army UC Foundation  * 4 PARENT SITES -Ft.
Bragg -Redstone -Ft. Carson -Ft. Huachuca * Implement Europe and Pacific Region VOIP *
Complete MCA Efforts -Ft. Riley -Ft. Hood -Ft. Stewart -Ft. Leonard Wood -Ft. Drum -Ft.
Meade -West Point -Ft. Detrick -AP Hill -Campbell -Ft. Lewis.  * WORK WITHIN THE
DECREMENTED PLAN OF 152M. -Ft. Hood as a stand alone effort  FIELD FOLLOWING
EFFORTS IF FUNDS ARE RETURNED TO I3MP IN FY13:  -Ft. Bragg -Redstone -Ft. Carson
-Ft. Huachuca -Europe and Pacific Region VOIP -Ft. Riley -Ft. Hood -Ft. Stewart -Ft. Leonard
Wood -Ft. Drum -Ft. Meade -West Point -Ft. Detrick -AP Hill -Campbell -Ft. Lewis.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2000-01-03
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.0 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $934.4 $590.4 $480.3 $82.7

DME (Including Planning) Govt. FTEs: $0.0 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): $934.4 $590.4 $480.3 $82.7

O & M Costs: $1.8 $1.6 $0.0 $0.0

O & M Govt. FTEs: $8.7 $0.1 $0.1 $0.1

Sub-Total O & M Costs (Including Govt.
FTE):

$10.5 $1.7 $0.1 $0.1

Total Cost (Including Govt. FTE): $944.9 $592.1 $480.4 $82.8

Total Govt. FTE costs: $8.7 $0.1 $0.1 $0.1

# of FTE rep by costs: 88 1 1 1

Total change from prior year final
President’s Budget ($)

$-1.5 $0.0

Total change from prior year final
President’s Budget (%)

0.00% 0.00%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
OPA: $1.48M decrease - is due to a funding decrement.  The reduction in funds will result in
decreased fielding of Installation Information Infrastructure modernizations/upgrades
(voice/data/outside plant/information assurance/enterprise systems solutions) at numerous
installations in accordance with CIO/G-6 Installation Sequence List (ISL). 

Page  5 / 11 of Section300 Date of Last Revision: 2012-03-13 Exhibit 300 (2011)



EXHIBIT 300 UII 007-000002180

Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded W91QUZ06D0
026

Awarded W91QUZ06D0
029

Awarded W91QUZ06D0
030

Awarded W91QUZ06D0
027

Awarded W91QUZ06D0
025

Awarded W91QUZ06D0
021

Awarded W91QUZ06D0
022

Awarded W15P7T06DE
404

Awarded W91QUZ06D0
023

Awarded W91QUZ06D0
024

Awarded W91QUZ06D0
028

Awarded W15P7T07DH
001

Awarded W91QUZ08D0
006

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
DOD policy (DoDI 5000.2, Operations of the Defense Acquisition System, 8 December 2008, Enclosure 4, Table 5 and (IAW) Department of
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0026&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0026&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0029&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0029&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0030&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0030&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0027&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0027&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0025&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0025&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0021&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0021&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0022&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0022&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W15P7T06DE404&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W15P7T06DE404&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0023&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0023&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0024&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0024&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0028&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ06D0028&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W15P7T07DH001&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W15P7T07DH001&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ08D0006&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=W91QUZ08D0006&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
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Defense (DOD) policy dated 7 Mar 2005, Revision to DOD Earned Value Management Policy) does not require the use of Earned Value
Management (EVM) on Firm Fixed Price (FFP) including contracts, intra-government work agreements, and other agreements regardless of
dollar value, and EVM is not required for cost or incentive contracts less than $20M in then-year dollars. Although no formulized EVM is used
the program manager will review cost, schedule and the overall investment performance information on a regular basis. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-02-29 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

P2180-101 Installation Information
Infrastructure Modernization

Program

The Installation Information
Infrastructure Modernization

Program (I3MP) connects the
Joint Warfighter through

modernization and lifecycle
management of the information

infrastructure, to support the
Global Network Enterprise
Construct (GNEC).  I3MP
modernizes installation

infrastructure by using a standard
architecture and common suite of

equipment.  The program
seamlessly integrates Access,
Distribution, Core, Secure, and

Transport Infrastructure
Sub-systems to enable voice,
video, and data services into a
single cohesive system, and
establishes, extends, and/or

refreshes the connections and
technologies that make up a

Communications Infrastructure
System (CoinS) and support an

installation’s Campus Area
Network (iCAN).  I3MP delivers a
seamless system by providing the
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

cable plant, switches, security
devices, and network

management capabilities that
comprise a standard digital

network, allowing people and
computers on an installation to
connect to each other and the

installation network to connect to
the Department of Defense

global network, known as the
Global Information Grid (GIG). 
The infrastructures are capable
of supporting Defense Reform
Initiatives, the GIG-Bandwidth
Expansion, Voice over Internet

Protocol (VoIP), and Unified
Capabilities (UC) initiatives and
are critical for both reach back

and power projection of the
digital division and employment

of advanced technology
supporting agile combat forces.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

P2180-101 Installation
Information

Infrastructure
Modernization

Program

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

NONE
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